
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 09/29/13

After Public Service Commission site permit approval civil crews began stripping top soil and

road construction on the east side of the project.

Foundation crews received materials and mobilized equipment.

Collector crews are receiving cable and mobilizing equipment.

Work Force

Minnesota Power - 3

Wanzek - 45
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